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Soil and Disposal Facility update

Impacted material will continue to be placed in cells 2 and 3 of the On-Site Disposal Facility (OSDF).
Ongoing construction of the cap for Cell 1 will include the completion of the drainage and bio-intrusion barrier
layers. Expansion of the OSDF Material Transfer Area will be completed in early September and the OMTA
will continue to receive truckloads of debris slated for disposal at the OSDF.

The proposal for the excavation of Areas 3A and 4A and construction of the liners for cells 4 and 5 is out for
bid. The contract is expected to be awarded in September. For more information on the OSDF Project and
soil excavation, visit our Web site at www.fernald.gov/cleanupproj/sdfp.htm, or contact Rob Janke, DOE-
FEMP project manager, 513-648-3124, email: rob.janke@fernald.gov.

Demolition Projects update

Decontamination and Dismantlement (D&D) activities continue in Plant 6, the former Metais Fabrication
Plant. MACTEC, the subcontractor performing the work, will continue with below grade demolition, interior
demolition and roof removal activities. Exterior transite removal has also begun and structural dismantlement
is expected to begin in early October.

Currently, a total of 93 structures have been remediated. For more information on D&D Projects, visit the
Web site at www.fernald.gov/cleanupproj/d&d.htm, or contact John Trygler DOE-FEMP D&D project
manager, 513-648-3154, email: john.trygier@fernald.gov.

Silos update

A 220-ton crane, which is being used to erect the transfer tanks for the Accelerated Waste Retrieval Project
has arrived at the site. The transfer tanks will be used to hold material from Silos 1 and 2 prior to chemically
stablizing the material. The crane will also be used to erect the bridge between Silos 1 and 2 and the treatment
facility used for final remediation. For more information on the Silos Project, visit the Web site at
www.femnald.gov/cleanupproj/silos.htm, or contact Nina Akgunduz, DOE-FEMP Silos project manager,
513-648-3110, email: nina.akgunduz@femnald.gov.

Management changes within Fluor Fernald

Continuing its efforts to achieve accelerated site completion safely and efficiently, Fluor Fernald has
announced the following changes in its management structure. Effective immediately, John Bradburne will
be serving as Chairman and CEO of Fluor Fernald. Bradburne’s primary objective will be to work with our
elected officials and personnel at DOE-HQ to ensure that Fernald remains a priority for closure. Jamie
Jameson has been promoted to President of Fluor Fernald. Jameson has more than 30 years of experience with
Fluor and has been a vice president at Fluor Fernald for the past six years. As a further reflection of its
commitment to closure, Fluor Fernald’s Board of Directors voted to add the responsibilities of Chief Operating
Officer to Dennis Carr’s duties as Executive Vice President. Bob Nichols has been appointed Director of
Project Execution where he will focus on ensuring excellence in execution as the company works toward site
completion. For more information, contact Jeff Wagner, 513-648-4898; e-mail jeffrey.wagner@fernald.gov.

-more-



f\dt
j\:—
“i
1@

EQ —;. 7L""“’_—:"—;-;‘A—'z
= < /] USPOSTARL |
=2 54
= LN -
= syl 0 .2 2
&:&’5 B8METLR
Gary Stegner e 6708318 -

U.S. Department of Energy

Fernald Environmental Management Project
P.O. Box 538705

Cincinnati, OH 45253-8705

513-648-3153

Fernald Web site: http:// www fernald.gov

AFERNALD

Eavironmental Management Project

August 27, 2001

A Look Ahead . . .

A publication for Fernald stakeholders

Fernald Citizens Advisory Board (FCAB) update
Stewardship Committee Meeting, Sept. 13, 6:30 p.m. in the Services Building conference room at the Fernald

site. The committee will resume discussion of space needs for a potential future multi-use educational facility
at Fernald.

The FCAB annual all-day retreat, for board members and ex-officios only, is scheduled for Sept. 15 at the
Hamiltonian. For more information, contact Gary Stegner, 513-648-3153, email: gary.stegner@fernald.gov.

United Way Campaign kickoff

Fluor Fernald will begin its United Way Campaign on Sept. 3. Through pledge cards, fundraisers and Fluor
Foundation match, Fluor Fernald hopes to raise $160,000, which will go back to the community. For more
information concerning upcoming United Way events, contact Jeff Wagner, 513-648-4898,

email: jeffrey. wagner@fernald.gov.




